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MEMORANDUM FOR THE RECORD S

o \
SUBJECT: Review of Subcontracts with Hycon Mfg, Company Spica, Inc

g

1, Hycon Mfg, Company - The work authorized under Supplemental
Agreement No, 2 with this subcontractor corresponds with that contained
in Appendix I of Supplemental Agreement No, 2 to Contract No. 3C=21-54
with the prime contractor, Perkin-Elmsr Corp. Supplemental Agreement
No, 2 to the subcontract results in an increase to the target price of
$164,103, from $3,452,894 to $3,616,997. Applying the same rates as
computed under the basic subcontract to Supplemental Agreement No, 2 to
the subcontract, it has been found that the target profit of $298,652
set forth in sub-section 1, section L, "Price Redetermination;" the
maximm price of $3,948,831 set forth in Sub-section 5(b); and the
estimated target cost and profit of $3,318,345 and $298,652, respectively,
referred to in Subw-section 5(c) of Supplemental Agreement No. 2 are
correct,

2, Spica, Ine, — The work suthorized under Supplemental Agreement
No, 1 with this subcontractor corresponds with the additional work
suthorized in Item 20 in Supplemental Agreement No, 2 to the prime Con~
tract, No, SC-21-54. The additional work authorised in Supplemental
nt No., 1 to the suboontract increases the contract price thereof
hy *11’400 from ‘28,000 to ‘39,4000

3. In view of the fact that the prime contract has been properly
amended by prime Supplemental Agreement No, 2 to cover all work and
services included in the above-referenced supplemental agreements, and
since the latter mentioned supplemental agreements are correct and in
proper form, it is recommended that they be approved for execution be-
tween the contracting parties,
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